
FERNALD CLEANUP PROGRESS BRIEFING. 

6:30 p.m. 

6:35 p.m. 
Waste Pits 

SEPTEMBER 2000 

Opening Remarks 

Project Updates 
Remedial Action Project 

Gary Stegner 

Dave Lojek 

Soil & Disposal Facility Projects 

Decontamination & Dismantlement John Trygier 

Silos Project Nina Akgunduz 
Aquifer Restoration/Wastewater Project Rob Janke 

Waste Generator Services Randy Janke 

Rob Janke 

Question and Answer Session 

8:30 p.m. ’ Adjourn 
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PROJECT NEWS 
WASTE PITS REMEDIAL ACTION 

PROJECT 
Rail transportation 

Waste pit excavation 
- 28 trains (167,000 tons) to Envirocare 

- 30 percent of Pit 3; 20 percent of Pit 1 
- Place an average of 800 cubic yards of 

material into railcars daily 
Safety Awards 
- Fluor Corp. Tri Star Award (250,000 

- IT Corp. Safety Award (over 1,000 days 
hours w/o lost time injuries) 

w o  lost time injuries) 
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PROJECT NEWS 
SOIL & DISPOSAL FACILITY 

PROJECT 
120,000 implace cubic yards in On4ite Disposal 
Facility, end of July 

- Cell 1, 98 percent complete; capping in 2001 
- Cell 2, 51 percent complete 

- Cell 3, 16 percent complete 
Resumed clay screening in the Borrow Area in July; 

Issued RFP for capping of Cell 1 in July; contract to 

Ongoing construction of the Enhanced Permanent 

stockpiling for Cell 1 cap 

be awarded in October 

b Leachate Transmission System 
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PROJECT NEWS 
SOIL & DISPOSAL FACILITY 

PROJECT 
Met with Ohio Department of Transportation and 
Hamilton County; discussed recent traffic study 
recommendations 
Excavated more than 600,000 bulk cubic yards from 
Southern Waste Units and surrounding areas; 165,000 
bulk cubic yards this year; less than 12,000 cubic 
yards remain to complete excavation at the SWUs 

percent ( 3  1 percent approved by EPA-7 percent 
pending) of site has been certified as meeting cleanup 
levels 

Ongoing certification of soils; approximately 38 
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ENHA PERMA E 
NSMISST S E 

Photo taken August 2000 
Crapliies # 6563.2C 9/00 I’lioto # 73YY-LI18H 



ENHANCED PERMANENT LEACHATE 
1 _ -  
- TRANSMISSION SYSTEM . %' 

Photo taltcn August 2000 
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Photo takcn April 2000 
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PROJECT NEWS 
DECONTAMINATION 6r 

DISMANTLEMENT 
Plant 5 
- Completed demolition of Building 4B 
- Continued equipment. removal in Building 5A 

Plant 6 
- Exterior transite removal of Building 70 I 

- Continued removal of interior equipment and interior demolition of 
the Thorium Area 

Nuclear Fuel Services Tanks (Building 2E) 
- Completed dismantlement and demolition of four tanks and the Pump 

House 
Security Building (28A) and Industrial Relations Building (28B) 
- Completed demolition of Building 28N, Main Gate Guard Post 

69 
E\3 - Continued removal of asbestos contaminated material in 28A & B 

- Began interior demolition of 28B 
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PROJECT NEWS 
SILOS PROJECT 

Silos 1 & 2 Draft Revised Feasibility Study/ 
Proposed Plan Project Status 

Signed Silos 1 & 2 Record of Decision Amendment 
(ROD) on July 13, 2000 

Silos 1 & 2 RFP (draft) sent to DOE-HQ for review 

Addressing comments on the draft RFP 

I 
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PROJECT NEWS 
AQUIFER RESTORATION/ 

- WASTEWATER PROJECT 

Approved U.S. & OEPA ReHInjection Demonstration Test 
Report 
- Continued operations of existing injection wells 
- Consideration of additional wells 

Remediation of the Great Miami Aquifer in Waste Storage and 
Plant 6 Areas 
Preliminary Design 
- Preparations underway to perform pump test on 

southernmost plume in order to support preliminary design 
of Waste Pits Groundwater Remediation Module; due to 
EPAs in June 2001 
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PROJECT NEWS 
AQUIFER RESTORATION/ 
WASTEWATER PROJECT 

Conceptual Design Report Conclusions 

Plant 6 

- Original model plume not present 

- No plume greater than 20 ppb exists 

Waste Storage Area 

- 
P 
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- Plume smaller than RIPS finding (55 acres versus 
70 acres) 

- Identified three distinct plumes 

- Southern plume extends further east and has 
uranium concentration up to 566 parts-per-billion 
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'I'he Operable Uiiit 5 ROD established a discharge limit of 20 ppb for total uraniuni (effective January 1998). 
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POUNDS OF URANIUM DISCHARGED 
TO THE GREAT MIAMI RIVER 

IN 2000 
Weight (ponncb) 
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Operable llnits 5 ROD established annual discharge limit of 600 pounds for total uranium 
$. 

E3 Monthly 
Ll Cumulativc 
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. Sample Date (montldyear) 
Notc: Sum of monthly discharges niay not always agree with cuniulativc total hecaiise of rounding differences. 
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PROJECT NEWS ' 

WASTE GENERATOR SERVICES, 

Shipped low level waste Nevada Test Site 

Shipped nuclear materials to Portsmouth, Ohio 
- Over 106,000 cubic feet, in FY 2000 

- 3024 metric tons uranium (MTU) since June 1999 
- Equates to 80 percent of 3,801 MTU to be- shipped 

Began shipping Batch 9 (16,000 gallons of liquid mixed 
waste) to TSCA Incinerator in Oak Ridge 
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